COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/31/2007

ESTIMATE SUMMARY 06:08:39

CONTID: C15784R ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 15784R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 42.5 DAYS TIME ALLOW: 100 WORK DAYS

Bridge Deck Rehab PERCENT TIME: 42.50 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: BR 109A-018

Bridge Deck Rehab

NAME OF ROAD: 109A

PROJECT COUNTIES: OTERO PROWERS

CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 05/25/2007 DATE TIME STARTED 02/13/2007
10090 I-25 FRONTAGE ROAD DATE LET 01/11/2007 DATE WORK BEGAN

DATE AWARDED 01/22/2007 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 02/13/2007

CURRENT PROJECT AMT: 1,721,405.75 PARTICIPATING $ 536,385.97 $ 233,295.35
AWARD PROJECT AMT: 1,561,305.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.16% TOTAL EARNINGS 536,385.97 233,295.35
FUNDS AVAILABLE: 1,185,019.78 STOCKPILED MATERIALS 46,290.75 46,290.75
GROSS EARNINGS 582,676.72 279,586.10

TOTAL CLAIMS: 0.00 RETATNAGE -13,561.98 -6,580.36
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 569,114.74 273,005.74

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 569,114.74 273,005.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 273,005.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,270.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0010 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 84.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0015 208-00020  SILT FENCE 1,500.000 0.000
LF 70.000 140.00
2.00000 70.000 140.00
0020 208-00045  CONCRETE WASHOUT STRUCTURE 6.000 0.000
EACH 0.000 0.00
356.25000 0.000 0.00
0025 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.290
LS 0.135 675.00
5,000.00000 0.425 2,125.00
0030 403-34841  HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 140.000 0.000
TON 0.000 0.00
95.50000 0.000 0.00
0035 411-10255  EMULSIFIED ASPHALT (SLOW-SETTING) 130.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0040 606-01370  *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
2,194.00000 0.000 0.00
0045 606-01380  *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
925.25000 0.000 0.00
0050 626-00000  *MOBILIZATION 1.000 0.454
LS 0.090 13,950.00
155,000.00000 0.544 84,320.00
0055 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 839.03

8,390.25000 0.500 4,195.13



CONTID: C15784R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 627-00005 *EPOXY PAVEMENT MARKING 65.000 0.000
GAL 15.750 5,965.31
378.75000 15.750 5,965.31
0065 630-00000 *FLAGGING 1,000.000 113.000
HOUR 33.000 602.25
18.25000 146.000 2,664.50
0070 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 30.000
DAY 16.000 2,444.00
152.75000 46.000 7,026.50
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 11.000
DAY 5.000 3,053.75
610.75000 16.000 9,772.00
0080 630-80002 *FLASHING BEACON (SOLAR) 14.000 0.000
EACH 0.000 0.00
1,221.25000 0.000 0.00
0085 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
305.25000 0.000 0.00
0090 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
712.50000 1.500 1,068.75
0095 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
916.00000 1.000 916.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 9.500
EACH 0.000 0.00
91.50000 9.500 869.25
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 125.000 41.500
EACH 1.000 122.25
122.25000 42.500 5,195.63
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 9.000
EACH 0.000 0.00

152.75000 9.000 1,374.75
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PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,017.75000 2.000 2,035.50
0120 630-80360 *DRUM CHANNELIZING DEVICE 210.000 85.500
EACH 10.500 480.38
45.75000 96.000 4,392.00
0125 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 7.500
EACH 0.000 0.00
81.50000 7.500 611.25
0130 630-80370 CONCRETE BARRIER (TEMPORARY) 1,500.000 102.000
LF 0.000 0.00
46.25000 102.000 4,717.50
0135 630-80380 *TRAFFIC CONE 150.000 37.500
EACH 0.000 0.00
15.25000 37.500 571.88
0140 630-80391 *CHANNELIZING DEVICE (FIXED) 225.000 54.500
EACH 6.000 306.00
51.00000 60.500 3,085.50
0145 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0150 630-86820 *TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 0.000
EACH 0.000 0.00
6,106.75000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 95,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 900.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70016 F/A FUEL COST ADJUSTMENT 9,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDITIONAL SPECIAL 144.000 72.000
SIGNS FOR WIDTH RESTRICTION
SF 0.000 0.00
22.00000 72.000 1,584.00
CAT 0200 CURRENT AMT $ 582,389.50 $ 28,577.97 S 142,630.45
CAT NO0300 STR. M-22-AY
0200 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,827.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,127.000 0.000
SY 0.000 0.00
100.25000 0.000 0.00
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 250.000 0.000
sy 0.000 0.00

77.00000 0.000 0.00



CONTID: C15784R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. M-22-AY

0215 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 30.500 30.500
M-22-AY)
sy 0.000 0.00
2,000.00000 30.500 61,000.00
0220 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 510.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0225 210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. M-22-AY) 30.500 30.500
sy 0.000 0.00
500.00000 30.500 15,250.00
0230 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0235 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 522.000 0.000
TON 0.000 0.00
95.50000 0.000 0.00
0240 515-00120 *WATERPROOFING (MEMBRANE) 835.000 0.000
SY 0.000 0.00
11.50000 0.000 0.00
0245 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 420.000 0.000
LF 0.000 0.00
124.25000 0.000 0.00
0245 MATERIAL ALLOWANCE EXPANSION DEVICE 0-2" 0.000
LF 420.000 20,370.00
48.50000 420.000 20,370.00
0250 518-02100 *POLYMER MORTAR END DAM 32.000 0.000
CF 0.000 0.00
641.00000 0.000 0.00
0255 518-03100 *RAPID CURE SILICONE JOINT SEAL 126.000 0.000
LF 0.000 0.00
45.25000 0.000 0.00
0260 601-03540 CONCRETE CLASS DT (DECK TOPPING) 201.000 0.000
cy 0.000 0.00

385.75000 0.000 0.00
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PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. M-22-AY

0265 602-00020 REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 471,195.50 $ 20,370.00 8 96,620.00

CAT NO0301 STR. L-21-CX

0270 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 1.000 0.000
L-21-CX)
LS 1.000 95,675.75
95,675.75000 1.000 95,675.75
0275 202-05150 *SANDBLASTING 7,486.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0280 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 17.000 0.000
cy 0.000 0.00
166.00000 0.000 0.00
0285 509-00000 STRUCTURAL STEEL 275.000 0.000
1B 0.000 0.00
16.25000 0.000 0.00
0290 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 107.500 0.000
LF 0.000 0.00
233.50000 0.000 0.00
0290 MATERIAL ALLOWANCE EXPANSION DEVICE 0-4" 0.000
LF 107.500 9,083.75
84.50000 107.500 9,083.75
0295 601-03040 CONCRETE CLASS D (BRIDGE) 235.000 0.000
cy 0.000 0.00
638.00000 0.000 0.00
0295 MATERIAL ALLOWANCE STAY IN PLACE STEEL DECK FORMS 0.000
cY 234.999 16,837.00
71.64700 234.999 16,836.97
0300 601-06020 *CONCRETE (PATCHING) (POLYMER) 8.700 0.000
cy 0.000 0.00

6,047.50000 0.000 0.00



CONTID: C15784R COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. L-21-CX
0305 602-00020 REINFORCING STEEL (EPOXY COATED) 59,203.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0310 606-11030 *BRIDGE RAIL TYPE 10M 383.000 0.000
LF 0.000 0.00
127.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 445,941.00 $ 121,596.5058 121,596.47
CAT NOO0302 STR. L-26-H
0315 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 0.300
L S 0.700 26,354.65
37,649.50000 1.000 37,649.50
0320 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 0.300
LS 0.700 4,740.75
6,772.50000 1.000 6,772.50
0325 509-00000 STRUCTURAL STEEL 1,456.000 364.000
LB 1,092.000 17,745.00
16.25000 1,456.000 23,660.00
0330 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.300
LS 0.700 30,591.23
43,701.75000 1.000 43,701.75
0335 512-00101 BEARING DEVICE (TYPE I) 67.000 19.000
EACH 48.000 14,340.00
298.75000 67.000 20,016.25
0340 515-00400 *CONCRETE SEALER 1,960.000 0.000
sy 1,960.000 11,270.00
5.75000 1,960.000 11,270.00
0345 601-03027 CONCRETE CLASS D (SPECIAL) 2.000 0.000
cYy 2.000 4,000.00
2,000.00000 2.000 4,000.00
0350 602-00020 REINFORCING STEEL (EPOXY COATED) 50.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 147,120.00 $ 109,041.63$ 147,070.00
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PCN: 15784R-BID ESTIMATE RUN 05/31/2007
PROJECT : BR 109A-018 ESTIMATE NO: 0002 06:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
48,933.50000 1.000 48,933.50
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,806.25000 1.000 23,806.25
0365 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,010.00000 2.000 2,020.00
CAT 0400 CURRENT AMT § 74,759.75 $ 0.00s 74,759.75

PROJECT TOTAL

CURRENT AMT §

1,721,405.75 $

279,586.10 $ 582,676.67



